TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/10/2019 1.	Sketch rough design of website	2-3 Days	IW, DM	We used this time to understand the prompt and ensure we had all necessary components of the website. We also planned out the website.
12/15/2019 2.	Create base website template	5 Days	IW	We used this time to build a common design language that we used to ensure a consistent use experience (i.e. a consistent navigation bar)
12/20/2019 3.	Create TSA webpage	1-2 Months	IW	On our TSA webpage, we wanted to show how our chapter was unique, as well as capture the energy we bring to each meeting.
12/20/2019 4.	Create CTE webpage	1-2 Months	IW	On our CTE webpage, we wanted to show our vibrant CTE program through dynamically shifting backgrounds and course descriptions.
12/20/2019 5.	Create design challenge webpage	1-2 months	IW	On our design challenge webpage, we wanted to showcase the new technologies employed by self-driving car manufacturers.
1/27/2019 6.	Clean up website	1-2 Months	DM	We needed to replace some filler text with real content, to make the website seem more realistic.